
 
 

 

Date: 31/03/2025 

Security Symbol: AUSL 

 

To, 

The Manager, 

Listing Compliance Department, 

National Stock Exchange of India Limited 

Exchange Plaza, Bandra Kurla Complex, 

Bandra (E), Mumbai-400 051 

 

Sub.: Intimation under Regulation 30 of Securities and Exchange Board of India 

(Listing Obligations and Disclosure Requirements) Regulations, 2015 — Updating on 

5000 KWP Solar Captive Power Plant  

 

Ref: Intimation dated 26/10/2024 regarding 5000 KWP Solar Captive Power Plant 

 

Dear Sir/Madam, 

 

In reference to the captioned subject, we would like to inform you that the Board has 

approved the following revised tentative time line for installation of solar plant.  

 

Revised tentative/estimated time line of pending milestone/assignments/work/approvals:  

 

Particulars Revised Tentative Timeline 

CEIG (Chief Electrical Inspector to the Government) Approval By end of May 2025 

Installation and commissioning By end of July 2025 

Post Commissioning approval of GEDA, UGVCL, and CEIG By end of September 2025 

 

Reason for revised estimated timeline: - There was change in regulatory Policy due to 

which we haven’t received the connectivity earlier and due to which project timeline got 

extended few months. 

 

Any material developments regarding the solar plant's operations, production, or financial 

impact will be communicated to the stock exchange as board of the company deems fit. 

 

  



 
This is for your information and records. 

 

Thanking You. 

Yours faithfully, 

 

For ADITYA ULTRA STEEL LIMITED 

  

____________________ 

Sunny Sunil Singhi 

Managing Director 

DIN: 07210706 
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